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City of Jersey City 
 

Department of Administration 

Division of Engineering Traffic and 

Transportation 
 

Current Projects: 
 NJTPA FY2017 – Road Program 

– Johnston Avenue 

 NJDOT Municipal Aid FY2018 – 

Road Program – Central 

Avenue Streetscape 

 NJDOT Municipal Aid FY2019 – 

Road Program – Grand Street 

 NJDOT Municipal Aid 

FY2020/21 Road Program – 

Caven Point 

 West Side Avenue Streetscape 

 NJTPA Local Safety Grant Road 

Program – Oakland Avenue and 

St. Pauls Avenue Signal 

 Newark Avenue Pedestrian 

Plaza 

 Parklets 

 Morris Canal Greenway 

 Protected Bike Lanes 

 Via Jersey City Ride Share 

 City Hall Tile Floor 

Improvements 

 Concrete Curb Extensions 

 Miscellaneous Line Restriping 

 On-Call Concrete 

 On-Call Asphalt 

 On-Call Signals 
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NJTPA FY2017 – Road Program – Johnston 

Avenue 
 

 
 

Location:   Johnston Avenue from Phillip Street to Grand Street 

Projected Start: April 2022 

Projected End:  Winter 2022 

Funding:  NJ Transportation Planning Authority (NJTPA); $1.7M 

Scope of Work:  The NJ Transportation Planning Authority (NJTPA) FY2017 Road 

Program will aim to resurface and implement pedestrian safety street redesign on Johnston 

Avenue from Phillip Street to Grand Street, including compliance with the Americans with 

Disabilities Act (ADA).  This project will also include curb ramp reconstruction at all corners, 

replacement and resetting of castings, drainage improvements, signage upgrades, 

decorative streetlights, etc. Protected bike lanes will be added as part of a separate project, 

and parking will be relocated to the north side of the roadway.  



City of Jersey City  Division of Engineering, Traffic and Transportation 

Department of Administration  Current Projects 
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NJDOT Municipal Aid FY2018 – Road Program 

Central Ave Streetscape 

 
Location:   Central Avenue from Manhattan Avenue to Patterson Plank 

Start:   June 2020 

Projected End:  Spring 2022 

Funding:  NJ Department of Transportation (NJDOT) Municipal Aid, Capital; $5M 

Scope of Work:  The NJ Department of Transportation (NJDOT) Municipal Aid FY2018 

Road Program resurfaced and implemented pedestrian safety street redesign on Central Ave 

from Manhattan Ave to Patterson Plank.  This project included curb ramp reconstruction at 

all corners, ADA compliant ramps, new sidewalks, new lighting, replacement and resetting of 

castings, drainage improvements, and signage upgrades.  Other miscellaneous 

improvements included the installation of iron benches and trash receptacles, and the 

addition of trees. All improvements were completed in 2021 with the exception of the 

remaining PSE&G lighting upgrades, which are scheduled for completion in Spring 2022. 
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NJDOT Municipal Aid FY2019 – Road Program 

Grand Street Streetscape 

 
Location:   Grand Street, between Pacific Avenue and Bramhall Avenue 

Start:   Fall 2021 

Projected End:  Spring 2022 

Funding:  NJ Department of Transportation (NJDOT) Municipal Aid, Capital; $2M 

Scope of Work:  The NJ Department of Transportation (NJDOT) Municipal Aid FY2019 

Road Program resurfaced and implemented pedestrian safety street redesign on Grand 

Street from Pacific Avenue to Bramhall Avenue. This project includes curb ramp 

reconstruction at all corners, improved lighting, replacement and resetting of castings, 

drainage improvements, and signage upgrades. Other miscellaneous improvements include 

the installation of iron benches and trash receptacles, and the addition of trees.  The only 

remaining work to finalize this streetscape improvement is some tree planting and lighting 

installations, anticipated in early 2022. Protected bike lanes will also be constructed 

between Pacific Avenue and Fairmount Avenue.  
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NJDOT Municipal Aid FY2020 and FY2021 – 

Road Program -- Caven Point 
 

 
 

Location:   Caven Point Road from Linden Avenue to Morris Pesin Drive 

Linden Avenue East from Caven Point Road to Route 185 

Morris Pesin Drive from Bayview Avenue/Turnpike Interchange to 

Edward Hart Drive 

Burma Road from Morris Pesin Drive to Thomas McGovern Drive 

Projected Start:  Spring 2022 

Projected End:  Winter 2022 

Funding: NJ Department of Transportation (NJDOT); $4.2M 

Scope of Work: The NJ Department of Transportation (NJDOT) Municipal Aid FY2020 

and FY2021 Road Programs will aim to resurface the above listed locations.  This project will 

also include curb ramp reconstruction at all corners, replacement and resetting of castings, 

drainage improvements, signage upgrades, protected bike lanes, etc.   
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West Side Avenue Streetscape Improvements 
 

 

Location:   West Side Avenue, between Sip Avenue and Broadway 

Projected Start:  Summer 2021  

Projected End:  Spring 2022 

Funding:  Municipal Utilities Authority (MUA) and capital; $3M 

Scope of Work:  This project is a partnership with MUA, as the streetscape incorporates 

green infrastructure to assist with drainage issues. This project began in the summer of 

2021 with plans to be completed by mid-2022. It will consist of streetscape improvements 

from Sip Avenue to Broadway, with plans to carry this design further south on West Side 

Avenue in upcoming years. This will be the first continuous run streetscape that incorporates 

both green infrastructure and concrete curb extensions at intersections. This is anticipated 

to be a successful measure in safety and flood mitigation while also serving the purpose of 

aesthetics throughout the West Side Avenue corridor.   
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NJTPA Local Safety Grant Program – Oakland 

Avenue and St. Pauls Avenue Traffic Signal 
 

 

Location:   Oakland Ave & St. Pauls Ave 

Projected Start:  Spring 2022  

Projected End:  Winter 2022 

Funding:  NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$500K 

Scope of Work:  A traffic signal is proposed at the intersection of Oakland and St. Pauls. 

The proposed improvements will include: countdown pedestrian signal heads, pedestrian 

curb extensions, green infrastructure, ADA compliant curb ramps and push buttons, high-

visibility crosswalks, improved drainage and bicycle safe grates, title 39-compliant parking 

restrictions, and 12” L.E.D. traffic signal heads with retroreflective backplates.  
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Newark Avenue Pedestrian Plaza 
 

 
 
Location:   Newark Ave. between Jersey Ave. and Grove St. 

Projected Start:  Spring 2021 

Projected End:  Summer 2022 

Funding:   Capital; $6.7M 

Scope of Work:  The Newark Avenue Pedestrian Plaza was originally constructed as a 

preliminary low-cost pilot in 2015, converting the area from mixed-mode to pedestrian only.  

After analyzing the effects on local businesses and pedestrian, vehicle, and bike traffic, the 

City is in the process of making the plaza a permanent feature. The improvements include 

using granite pavers to elevate the street level to match the sidewalk. Decorative trench 

drains will line the existing curb, rain garden tree planters will be installed, and café lighting 

will be added for improved visibility. A stage area will also be constructed for use during 

concerts and events. Despite supply chain challenges and emergency utility work, granite 

pavers were laid for the segment between Jersey Ave. and Barrow St. in 2021. The 

decorative trench drains, planters, and bistro lighting fixtures have also arrived and are in 

the process of being installed.  
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Bergen Square Safety Improvements 

 
Location:   Bergen Avenue, between Newkirk St and Vroom St 

Projected Start:  Summer 2022 

Projected End:  Fall 2023 

Funding:   NJDOT Transit Village Grant Program; $250k, capital funding 

Scope of Work:  Bergen Square was established in 1660 as the village of Bergen on 

land long-utilized by the Lenni Lenape Native American people. It was the first urban square 

established in the colonies and is the oldest continuously inhabited European settlement in 

New Jersey. Located less than half a mile from the Journal Square Transportation Center, 

this section of Bergen Avenue provides a critical connection to local and regional transit 

networks, and is also part of the High-Injury Network identified in the Vision Zero Action Plan. 

A protected bike lane was installed in 2019. Proposed improvements as part of this project 

will aim to further improve safety in this corridor, while also highlighting the historic 

significance of the square. This will include curb extensions, wayfinding and historical 

signage, a decorative raised intersection at Bergen and Academy, conversion of surface 

parking to pedestrian plazas, bus shelters, and plantings. A traffic study to consider the 

conversion of Academy Street to one-way is being conducted, which would add parking 

spaces to offset the loss of surface parking. Longer-term improvements may be 

implemented as funding allows.  
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Parklets 
 

 

 
Location:   Various locations Citywide 

Start:   2018 

Projected End:  On-going 

Funding:  Capital; $160K 

Scope of Work: Continuing an initiative started in 2018, Jersey City installed parklets 

to expand outdoor dining space for restaurants during the COVID-19 pandemic and has 

recently announced that parklets may be kept year-round. Parklets are sidewalk cafes 

located in the parking lane directly in front of a business. The expanded outdoor space 

allows restaurants and small businesses to stay open and serve food and beverages while 

adhering to social distancing and other public health guidelines. There are currently over 50 

parklets throughout the City. Details about the City’s parklet permitting process and more 

information are available at www.jcnj.org/parklets. Jersey City is working towards a 

streamlined review process and revised fee structure as it formalizes this program in 2022.  
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Morris Canal Greenway 
Segments 3, 5, 10 & 11 

 

 

Location:   Morris Canal Greenway 

Projected Start:  Spring 2022 

Projected End:  Winter 2022 

Funding:   NJ Transportation Planning Authority (NJTPA); $3.5M 

Scope of Work:  The historic Greenway Canal, which was introduced in the 1830s and 

abandoned in the 1920s, will be repurposed as a thoroughfare for pedestrians and cyclists. 

A bicycle and pedestrian pathway will be installed to bring Jersey City one step closer to 

Vision Zero Initiative goals. Through the Regional TAP Grant Award, the city will advance 

construction on segments 3, 5, 10 and 11 with other segments to follow in later years. This 

combination of street and passive public park will total 8.5 miles throughout Jersey City and 

will include lighting improvements, drainage updates, and beautification. 
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Protected Bike Lanes 

 

 
Location:   Various locations 

Start:   Spring 2019 

Projected End:  On-going 

Funding:  Capital; Miscellaneous Line Striping and Paving Contracts 

Scope of Work:  Jersey City aims to continue its commitment to the Vision Zero Initiative 

and continue to install protected bikes lanes with delineators and a three-foot buffer. Where 

conditions allow, further protection is being added in the form of concrete jersey barriers 

with crash cushions. Cycle tracks are also being installed which accommodate two-way 

traffic.  The network is increasing connectivity between all four PATH Stations within Jersey 

City. 
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Via Jersey City  
On-Demand Transit 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:   Citywide 

Start:   February 2020 

Projected End:  Ongoing 

Funding:  Capital; $6.6M 

Scope of Work: In February 2020, Jersey City launched a new City-run on-demand 

transit service powered by Via. Via offers a dynamically routed, mobile-app powered shuttle 

service that is open to all residents and visitors in Jersey City. The fleet was expanded from 

17 vehicles to 26 vehicles in late September 2021 and continues to break ridership records. 

In the most recent quarter, the Via service has helped constituents avoid driving almost 134 

thousand miles, emitting over 119 thousand pounds of CO2, and using over 6,000 gallons of 

gasoline. Via’s contract will be renewed in 2022.  
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City Hall Tile Floor Improvements 
 

 

 
Location:   City Hall, 280 Grove Street 

Projected Start: Spring 2022 

Projected End:  Winter 2022 

Funding:  $2M 

Scope of Work: Jersey City’s historic City Hall was originally completed in 1896 in a mix 

of Victorian and Classical architectural styles.  It has since undergone a number of 

renovations, including updating with modern amenities, implementing safety features, and 

fixing fire damage.  More than 120 years after its construction, City Hall is currently 

undergoing restoration to replace and replicate the intricate tile work in the lobby that dates 

to its original construction.   
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Concrete Curb Extensions 
 

 

Location:   Various locations Citywide 

Projected Start: Spring 2022 

Projected End:  Winter 2022 

Funding:  Capital; $500K 

Scope of Work:  Jersey City aims to continue its commitment to the Vision Zero Initiative 

by installing curb extensions at high risk intersections which will slow traffic and create safer 

roadways for pedestrians and cyclists.  Intersections selected will be converted from curb 

extensions with temporary materials (paint and flexible delineators) to curb extensions with 

permanent materials (concrete and green infrastructure).  
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Speed Humps 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:   Various locations Citywide 

Start:   2022 

End:    2023 

Funding:  Capital; $1.1M 

Scope of Work:  The Speed Hump Program is a continuation of the City’s efforts to 

enhance roadway safety and calm traffic on local streets, which aligns with the goals of the 

Vision Zero Initiative.  A petition process is followed to guide the installation locations, along 

with analysis by the City’s traffic engineers.  Through 2021, the City has completed 623 

speed humps, some of which replace previously existing speed humps. The City has an 

annual contract to complete an average of 60-100 per year.  In 2021 alone, 175 speed 

humps were constructed, including replacements.  
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Miscellaneous Line Restriping 
 

 

 

Location:   Various locations Citywide 

Start:    June 2020 

Projected End:  On-going until funds are fully utilized 

Funding:  Capital; $1.4M 

Scope of Work: This open contract is used on an as-needed basis when the City 

identifies locations where various issues require restriping, including crosswalks, no parking 

zones, parking stalls, driving lanes, etc.  In addition to striping maintenance, this contract is 

used to construct new improvements such as curb extensions and bike lanes. 
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On-Call Concrete 

 

  Location:   Various locations Citywide 

Start:   2021 

Projected End:  2022 

Funding:  Capital; $1.5M 

Scope of Work:  This open contract is used on an as-needed basis when the City 

identifies locations where various issues require concrete construction.   
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On-Call Asphalt 
 

   

Location:   Various locations Citywide 

Start:   2021 

Projected End:  2022 

Funding:  Capital; $3.5M 

Scope of Work:  This open contract is used on an as-needed basis when the City 

identifies locations where various issues require asphalt patching and paving.   
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On-Call Signals 

 
Location:   Various locations Citywide 

Start:   2021 

Projected End:  2022, with optional annual renewals 

Funding:  Capital; $1.7M 

Scope of Work:  This open contract is used on an as-needed basis when the City 

identifies locations where various issues require traffic signal maintenance.  It ensures rapid 

repairs when traffic signals are damaged and is also used for routine maintenance, such as 

minor upgrades to traffic signal heads and pedestrian signal heads. 

  



 

 

City of Jersey City 
 

Department of Administration 

Division of Engineering Traffic and 

Transportation 
 

Upcoming Projects: 

 NJTPA Local Safety Grant Road Program – Street Redesigns: 

o Communipaw Avenue 

o Marin Boulevard  

o Montgomery Street 

o Sip Avenue 

o West Side Avenue 

o Garfield Avenue 
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NJTPA Local Safety Grant Program – 

Communipaw Avenue – Street Redesign 
 

 
 
Location:   Communipaw Avenue from Marcy Avenue to Park Street 

Projected Start: Summer 2022 

Projected End:  Summer 2023 

Funding: NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$1.5M 

Scope of Work:  The City is aiming to implement pedestrian safety improvements on 

Communipaw Avenue from Marcy Avenue to Park Street, including traffic signal upgrades, 

high visibility crosswalks, enhanced signage and pavement markings, resurfacing at 

intersections, and the replacement of deteriorated sidewalks and crosswalks.  This project 

will also include curb ramp reconstruction at all corners, replacement and resetting of 

castings, drainage improvements, signage upgrades, etc. 
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NJTPA Local Safety Grant Program – Marin 

Boulevard – Street Redesign 
 

 
 
Location:   Marin Boulevard from Montgomery Street to Thomas Gangemi Drive 

Projected Start: Spring 2023 

Projected End:  Winter 2023 

Funding: NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$3.2M 

Scope of Work:  The City is aiming to implement pedestrian and bicycle safety 

improvements on Marin Boulevard from Montgomery Street to Thomas Gangemi Drive.  

Traffic signal upgrades, curb extensions, green infrastructure, and protected bike lanes are 

proposed.  This project will also include curb ramp reconstruction at all corners, replacement 

and resetting of castings, drainage improvements, signage upgrades, etc. 
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NJTPA Local Safety Grant Program – 

Montgomery Street – Street Redesign 
 

 
 
Location:   Montgomery Street from Bergen Avenue to Jersey Avenue 

Projected Start: Fall 2022 

Projected End:  Fall 2023 

Funding: NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$3.3M 

Scope of Work:  In an effort to advance the goals of the Vision Zero Initiative and the 

Citywide Bike Master Plan, Montgomery Street from Bergen Avenue to Jersey Avenue will be 

redesigned to establish protected bike lanes in each direction. In addition to establishing 

dedicated space for cyclists, pedestrian improvements such as curb extensions, raised 

median islands, and enhanced signage will be constructed. The project will also include new 

traffic signals, curb ramp reconstruction, and drainage improvements.  A quick-build project 

with lower cost materials was completed in 2020. 
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NJTPA Local Safety Grant Program – Sip 

Avenue – Street Redesign 
  

 
 

Location:   Sip Avenue from Route 1&9 to Bergen Avenue 

Projected Start:  Spring 2023 

Projected End:  Fall 2023 

Funding: NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$2.6M 

Scope of Work: The NJ Transportation Planning Authority (NJTPA) FY2017 & FY2018 

Local Safety Grant Road Program – Sip Avenue will aim to resurface and implement 

pedestrian safety street redesign Sip Avenue from Route 1&9 to Bergen Avenue.  This 

project will also include curb ramp reconstruction at all corners, replacement and resetting 

of castings, drainage improvements, signage upgrades, high-visibility crosswalks, etc.   
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NJTPA Local Safety Grant Program – West 

Side Avenue – Street Redesign 
  

 
 

Location:   West Side Avenue from Duncan Avenue to Grant Avenue 

Projected Start:  Spring 2025 

Projected End:  Winter 2025 

Funding: NJ Transportation Planning Authority (NJTPA) Local Safety Grant; 

$3.8M 

Scope of Work: The NJ Transportation Planning Authority (NJTPA) FY2017 & FY2018 

Local Safety Grant Road Program – West Side Avenue will aim to resurface and implement 

pedestrian safety street redesign on West Side Avenue from Duncan Avenue to Grant 

Avenue.  This project will also include curb ramp reconstruction at all corners, replacement 

and resetting of castings, drainage improvements, signage upgrades, high-visibility 

crosswalks, etc.   
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NJTPA Local Safety Program - Garfield Avenue 

– Street Redesign  
  

 
 

Location:   Garfield Avenue, between Grand and Merritt 

Projected Start:  2024 

Projected End:  2024 

Funding: North Jersey Transportation Planning Authority (NJTPA) Local Safety 

Grant; $8.35M 

Scope of Work: As part of the ongoing implementation of the Vision Zero Action Plan, 

safety improvements will be made to 31 intersections along Garfield Avenue. Garfield 

Avenue is designated as part of the High Injury Network, having experienced two fatal crashes 
(one pedestrian and one motorist) and 10 severe injury crashes in the 10-year period from 2008 
to 2017. This project will include widening sidewalks and addressing driveway grades to 

meet ADA requirements, curb extensions, traffic and pedestrian signal upgrades, leading 

pedestrian intervals, lighting and high visibility crosswalks. 
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City of Jersey City 
 

Department of Administration 

Division of Engineering Traffic and 

Transportation 
 

Past Projects: 
 Mary McLeod Bethune Park 

 Jersey Avenue Bridge 

 PSE&G Gas System Modernization 

Program 2020-2021 

 Via Jersey City – On-Demand 

Transit  

 City Hall Basement Improvements  

 Grand Street – Street Redesign 

 Speed Humps 

 PSE&G Gas System Modernization 

Program 2019-2020 

 Washington Blvd Resurfacing  

 NJDOT Municipal Aid FY2017 – 

Road Program 

 Dr. Martin Luther King Jr. Drive – 

Road Program 

 Capital Improvement Resurfacing 

 Bergen Avenue – Road Program 

 Bergen Avenue – Street Redesign 

 Duncan Avenue – Road Program 

 NJDOT Municipal Aid FY2015 – 

Road Program  

 Ogden Dog Park  

 PSE&G Gas System Modernization 

Program 2017-2018 

 Miscellaneous Roadway Line 

Restriping
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Mary McLeod Bethune Park 
 

 
Location:   Dr. Martin Luther King Jr. Drive, between Fulton St. and Dwight St. 

Start:   June 2020 

Projected End:  November 2021 

Funding:  Community Development Block Grant (CDBG), Capital; $3.5M 

Scope of Work:  The introduction of Mary McLeod Bethune Park replaced an asphalt 

parking lot with a small park comprised of pathways, an amphitheater/concrete stage and 

seating area, grassy areas, a picnic area, athletic course, playground, and an outdoor gallery 

space to be used for celebrations, vending, and farmers’ markets. A ribbon cutting was held 

at the completed park in August 2021, welcoming community members of all ages to enjoy 

this new recreational space. A new parking lot with EV charging stations was constructed 

across Fulton Avenue to preserve the supply of parking. A 9-foot bronze monument of Mary 

McLeod Bethune was installed at the entrance of the park to honor the civil rights leader 

and namesake for this new park.  
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Jersey Avenue Bridge 
 

 
Location:  Jersey Avenue, between Johnston Avenue/ Audrey Zapp Drive and 

Grand Street 

Start:   2019 

Projected End:  December 2022 

Funding:  NJTA: $10M; Capital $3M 

Scope of Work:  Engineering worked incredibly hard on this project for many years to 

get this large project complete. The bridge has been in discussion for multiple decades, but 

2022 saw it come to fruition. This bridge provides a key connection between Downtown and 

the southern part of the City. As part of the bridge opening, a new traffic signal was 

constructed at the intersection of Jersey Ave/Philip Ave and Johnston Ave/Audrey Zapp Dr. 

Bike lanes were included over the new bridge and new protected bike lanes were added to 

Jersey Avenue between the new bridge and Grand Street. On-street parking was maintained 

and the head-in angled parking was converted to reverse angle parking along the Light Rail 

tracks to help with visibility when drivers exit the parking spaces. Curb extensions and 

dedicated loading zones are also incorporated into the new striping plan. 
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PSE&G Gas System Modernization Program 

2020-2021 
 

 
 

Location:  Various locations (see maps) 

Start: Summer 2020 

Projected End:  Summer 2021 

Funding: PSE&G; $47M 

Scope of Work:  As part of its Gas System Modernization Program (GSMP), PSE&G 

repaired and replaced gas utilities throughout the City and repaved streets from curb to 

centerline or from curb to curb.  This project also included curb ramp reconstruction at all 

corners, replacement and resetting of castings, drainage improvements, signage upgrades, 

etc.  As of the completion of the project, PSE&G has updated twenty-six miles of gas 

infrastructure, and invested approximately $47 million toward upgrades.  The City oversaw 

this work and coordinated construction and traffic aspects, per City ordinance.  
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Via Jersey City  
On-Demand Transit 

 

 

Location:   Citywide 

Start:   February 2020 

Projected End:  2022 

Funding:  Capital; $6.6M 

Scope of Work: In February 2020, Jersey City launched a new City-run on-demand 

transit service powered by Via. Via offers a dynamically routed, mobile-app powered shuttle 

service that is open to all residents and visitors in Jersey City. The fleet was expanded from 

17 vehicles to 26 vehicles in late September 2021 and continues to break ridership records. 

In a survey conducted in 2021 among Via riders, 51% reported an annual household income 

of less than $50,000 and 68% identified as minorities. Customer satisfaction is high, with 

92% saying they would be disappointed if they could no longer use Via.  

  



City of Jersey City  Division of Engineering, Traffic and Transportation 

Department of Administration  Past Projects 

Updated: February 2, 2022 

City Hall Basement Improvements 
 

 

Location:   City Hall, 280 Grove Street 

Start:   August 2020  

Projected End:  March 2021 

Funding:  $4M 

Scope of Work:  Since Hurricane Sandy hit Jersey City in 2012, the City Hall basement 

had been in disrepair.  The Division of Engineering, Traffic & Transportation oversaw its 

revival by renovating the space with new staff offices, meeting rooms, and swing spaces.  

The scope of this project also included new flooring and walls, along with structural supports 

and utilities improvements. This gut renovation added 15,000 square-feet of usable space 

to City Call and utilized approximately $2.5M of COVID CARES funding.  The City was able to 

complete this at half the typical cost and a third of the typical project duration.  
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Speed Humps 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Location:   Various locations Citywide 

Start:   July 2019 

End:    Summer 2020 

Funding:  Capital; $1.1M 

Scope of Work:  The Speed Hump Program is a continuation of the City’s efforts to 

enhance roadway safety and calm traffic on local streets, which aligns with the goals of the 

Vision Zero Initiative.  A petition process is followed to guide the installation locations, along 

with analysis by the City’s traffic engineers.  Through 2020, the City has completed 474 

speed humps, 20 of which replace previously existing speed humps (total: 454). 
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Grand Street – Street Redesign 
 

 
Location:   Grand St. from Pacific Ave. to Greene St. 

Start:   Spring 2020 

End:    Summer 2020 

Funding:  Capital; Miscellaneous Line Striping and Paving Contracts 

Scope of Work:  In an effort to advance the goals of the Vision Zero initiative and the 

Citywide Bike Master Plan, Grand Street was reconfigured to provide a dedicated space for 

cyclists separated from motor vehicles. This project advances the recommendations of the 

Grand Street Study by creating a low-stress bike facility that will be comfortable to ride for 

new cyclists and prevent vehicles from blocking bike lanes.  The redesign includes two-way 

protected bike lanes on the south side of the Grand Street between Pacific Avenue and 

Monmouth Street, and one-way parking-protected bike lanes on both sides of the street 

between Monmouth Street and Grove Street.  East of Grove Street, Grand Street now has a 

westbound-only protected bike lane on the north side of the street, which serves as a pair to 

the eastbound conventional bike lane on York Street. There are be protected intersections 

at Monmouth and Grove Streets to facilitate the transitions, and portions of the protected 

bike lanes have a floating parking lane for additional protection.  The existing travel lanes 

have been reconfigured, the existing supply of on-street parking has been maintained, and 

the design allows personal and emergency vehicles, pedestrians, and cyclists to safely 

interact at intersections and driveways. 
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PSE&G Gas System Modernization Program 

2019-2020  
 

 
 

Location:  Various locations (see maps) 

Start: Spring 2019 

End:  Summer 2020 

Funding: PSE&G; $25M 

Scope of Work:  As part of its Gas System Modernization Program (GSMP), PSE&G has 

been repairing and replacing gas utilities throughout the City and repaving streets from curb 

to centerline or from curb to curb.  This project also includes curb ramp reconstruction at all 

corners, replacement and resetting of castings, drainage improvements, signage upgrades, 

etc.  By completion of the project, PSE&G will have updated fourteen miles of gas 

infrastructure, completed approximately 180,000 square yards of paving, and invested 

approximately $25 million toward upgrades.  The City is overseeing this work and 

coordinating construction and traffic aspects, per City ordinance.   
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Washington Boulevard Resurfacing 

 

Location:   Washington Street from 2nd Street to 18th Street/Marin Blvd 

Start:    Summer 2019 

End:    Winter 2019 

Funding:  Capital; $1.1M 

Scope of Work: Jersey City resurface and implement pedestrian safety street redesign 

on the above listed locations.  This project will also include curb ramp reconstruction at all 

corners, protected bike lanes replacement and resetting of castings, drainage 

improvements, signage upgrades, etc. 
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NJDOT Municipal Aid FY2017 – Road Program 

 

Location:   West Side Avenue from Grant Avenue to Danforth Avenue 

   Claremont Avenue from Route 440 to John F. Kennedy Boulevard 

   Audubon Avenue from West Side Avenue to John F. Kennedy Boulevard 

   College Drive from Audubon Avenue to Culver Avenue 

Start:    Summer 2019 

End:    Winter 2019 

Funding:  NJ Department of Transportation (NJDOT) Municipal Aid; $1.5M 

Scope of Work: The NJ Department of Transportation (NJDOT) Municipal Aid FY2017 

Road Program will aim to resurface the above listed locations.  This project will also include 

curb ramp reconstruction at all corners, replacement and resetting of castings, drainage 

improvements, signage upgrades, etc. 
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Dr. Martin Luther King Jr. Drive – Road 

Program 
 

 

Location:  Dr. Martin Luther King Jr. Drive from McAdoo Avenue to Communipaw 

Avenue 

Start:   August 2018 

End:    November 2019 

Funding: NJ Department of Transportation (NJDOT) Municipal Aid, Federal 

Highway Administration (FHWA); $1.9M 

Scope of Work:  The Dr. Martin Luther King Jr. Drive Road Program aims to resurface 

Dr. Martin Luther King Jr. Drive from McAdoo Avenue to Communipaw Avenue.  This project 

also includes curb ramp reconstruction at all corners, replacement and resetting of castings, 

drainage improvements, signage upgrades, etc. 
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Capital Improvement Resurfacing 
 

 

 

Location:   Various locations (see map) 

Start:   September 2018 

End:    September 2019 

Funding:  Capital; $4M 

Scope of Work: The Capital Improvement Resurfacing program aims to resurface the 

locations shown in the above map.  Milling and paving limits were determined by grading of 

all roads.  This project also includes curb ramp reconstruction at all corners, replacement 

and resetting of castings, drainage improvements, signage upgrades, etc. 

 

 

  

Ward Street  From To 

A 

Cator Avenue Old Bergen Road JFK Blvd. 

Cator Avenue Princeton Avenue Ocean Ave. 

Glenn Lane West Side Avenue Stevens Avenue 

Service Road West Side Avenue Stevens Avenue 

Stegman Street JFK Blvd.  Bergen Ave 

MacAdoo West Side Avenue Spring St 

Custer Ave. JFK Blvd.  North End 

B 

Emerson Avenue Logan Avenue  Sip Avenue 

Jewett Ave Westside Ave. JFK Blvd 

Duncan Avenue Rt. 440 Westside Ave. 

Bryant Avenue Sip Avenue Dead End 

Britton Street Montgomery St Fairmount Ave 

Wales Avenue Broadway Fayette Place 

Westview Ct Broadman Pkwy Culver Ave 

C 

Abbett St. Booraem Ave Ferry St 

Booraem Ave Palisade Ave. Abbett St. 

Sherman Ave Ferry St Franklin St 

Waverly St Palisade Ave. Central Ave 

Hopkins Avenue Baldwin Ave. Palisade Ave. 

Garrison Ave. Sip Avenue Tonnelle Ave 

D 

Elm St. Dead End JFK Blvd. 

Hutton St. Sherman Ave Palisade Ave. 

Summit Ave. Grace St. Secaucus Road 

Sherman Ave Franklin St. Congress St 

Mountain Rd. Griffith St. South End 

Reserve Ave. Western Ave. End 

E 

Newport Parkway Washington Blvd River Drive 

1st Street Marin Blvd. Provost St. 

1st Street Brunswick St Merseles Street 

9th Street Erie Street Marin Blvd. 

Merseles Street 3rd St 2nd St 

18th St. Grove St. Marin Blvd. 

Jersey Ave 6th St. 8th St 

8th St Erie Street Coles 

Pavonia Avenue Erie Street Manila Ave 

F 

Summit Ave Clifton Place Montgomery St 

Rose Avenue Grant Avenue Orient Avenue 

Union St. Ocean Ave. Clerk St. 

Union St. MLK Blvd Ocean Ave. 

Caven Point Ave Garfield Ave Pacific Ave 

Claremont Ave. Randolph Ave. Garfield Ave. 

Forrest St Pacific Ave. Halladay St 

Bright Street Florence St Merseles St 

Garfield Avenue Bayview Avenue Wilkinson Avenue 
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Bergen Avenue – Road Program 
 

 
 

Location:  Bergen Avenue from John F. Kennedy Boulevard to Communipaw 

Avenue 

   Forrest Street from Bergen Avenue to Dr. Martin Luther King Jr. Drive 

   Ege Avenue from John F. Kennedy Boulevard to Bergen Avenue 

   Orient Avenue from John F. Kennedy Boulevard to Bergen Avenue 

   Bayview Avenue from Bergen Avenue to Dr. Martin Luther King Jr. Drive 

   Wegman Parkway from Bergen Avenue to Ocean Avenue 

Van Nostrand Avenue from Bergen Avenue to Dr. Martin Luther King Jr. 

Drive 

 Fowler Avenue from McAdoo Avenue to John F. Kennedy Avenue 

Start:    May 2018 

End:    August 2019 

Funding: Community Development Block Grant (CDBG); $1.5M 

Scope of Work:  The Bergen Avenue Road Program aims to resurface the above listed 

locations.  This project also includes curb ramp reconstruction at all corners, replacement 

and resetting of castings, drainage improvements, signage upgrades, etc. All concrete work 

was completed in 2018.  Paving began after PSE&G completed utilities infrastructure 

upgrades. 
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Bergen Avenue – Street Redesign 
 

 
 

Location:   Bergen Avenue from Montgomery Street to Sip Avenue 

Start:   Summer 2019 

End:    Summer 2019 

Funding:  Capital; Miscellaneous Line Striping Contract 

Scope of Work:  The City implemented pedestrian and bicycle safety street redesign on 

Bergen Avenue from Montgomery Street to Sip Avenue.  This project provided protected bike 

lanes in each direction. 
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Duncan Avenue – Road Program 
 

 
 

Location:  Duncan Avenue from Route 1&9 to Hackensack River 

Start:  March 2019 

End:  May 2019  

Funding: Capital, Jersey City Municipal Utilities Authority (JCMUA), Hudson 

County; $1.7M 

Scope of Work:  The Duncan Avenue Road Program aims to resurface Duncan Avenue 

from Route 1&9 west to the Hackensack River.  It is funded by Jersey City, JCMUA, and 

Hudson County. 
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NJDOT Municipal Aid FY2015 – Road Program 
 

 
 

Location:   Academy Street from Van Reypan Street to Mill Road 

Mill Road from Academy Street to Montgomery Street 

Wayne Street from Gray Street to Cornelison Avenue 

Cornelison Avenue from Wayne Street to Summit Avenue 

Start:  June 2018 

End:  November 2018 

Funding: NJ Department of Transportation (NJDOT) Municipal Aid; $1.6M 

Scope of Work: The NJ Department of Transportation (NJDOT) Municipal Aid FY2015 

Road Program aims to resurface the above streets surrounding McGinley Square.  This 

project also includes curb ramp reconstruction at all corners, replacement and resetting of 

castings, drainage improvements, signage upgrades, etc. 
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Ogden Dog Park 
 

 
 

Location:   Near 105 Odgen Avenue, next to Janet Moore Park 

Start:    July 2018 

End:    Ribbon cutting ceremony held on August 23, 2018 

Funding:  Capital 

Scope of Work: Ogden Dog Park is the newest dog park in Jersey City.  It is entirely 

fenced in and features a canine turf surface, which is dog friendly, antimicrobial, and 

antifungal.  Layers of stone under the turf allow for efficient drainage and easy cleaning with 

minimal maintenance required.  Plumbing was added to give the adjacent garden access to 

water and facilitate the addition of a two-tiered drinking fountain for both dogs and humans.  

Additional amenities include benches and a dog post with waste bags and a receptacle.  
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PSE&G Gas System Modernization Program 

2017-2018  
 

 
 

Location:  Various locations (see maps) 

Start: May 2018 

End:  October 2018 

Funding: PSE&G; $10M 

Scope of Work:  As part of its Gas System Modernization Program (GSMP), PSE&G 

repaired and replaced gas utilities throughout the City and repaved streets from curb to 

centerline or from curb to curb.  This project also included curb ramp reconstruction at all 

corners, replacement and resetting of castings, drainage improvements, signage upgrades, 

etc.  PSE&G will have updated seven miles of gas infrastructure, completed approximately 

95,000 square yards of paving, and invested approximately $16 million toward upgrades.  

The City oversaw this work and coordinated construction and traffic aspects, per City 

ordinance.   
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Miscellaneous Roadway Line Restriping 
 

 
 

Location:   Various location Citywide 

Start:    May 2018 

End:    On-going until funds are fully utilized 

Funding:  Capital; $1.1M 

Scope of Work: This open contract is used on an as-needed basis when the City 

identifies locations where various issues require restriping, including crosswalks, no parking 

zones, parking stalls, driving lanes, etc.   

 

 

 


